

4. Project Planning Phase

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Milestones, activity sequence and completion checklist

4.1 Planning Approach

The project is organised into three implementation milestones from the reference document: create the flow, assign the flow to the Standard Laptop catalog item, and submit a catalog request to verify the task.

4.2 Milestones and Activities

Milestone	Main activities	Expected outcome
1. Flow	Create Standard Laptop Task; set Global and System user; add Service Catalog trigger; add Create Catalog Task action; configure fields; save and activate.	An active flow that creates and assigns the laptop configuration task.
2. Flow assignment	Open Maintain Items; find Standard Laptop; open Process engine; remove remaining automations as described; add the created flow; save.	Standard Laptop catalog item is linked to the new flow.
3. Service Catalog	Open Service Catalog → Hardware → Standard Laptop; order now; open request and Requested Item; inspect Catalog Tasks.	A task record can be reviewed for its description and assignment group.

4.3 Suggested Sequence

- Confirm the project objective and required task fields.
- Create and configure the flow in Flow Designer.
- Save and activate the flow.
- Assign the flow to the Standard Laptop service catalog item.
- Place a test order through the Service Catalog.
- Open the request, approve it, and inspect the Requested Item record.
- Verify the Catalog Task description and Hardware assignment.

4.4 Completion Checklist

- Flow name is Standard Laptop Task.
- Application is Global and Run As is System user.
- Service Catalog trigger is configured.
- Create Catalog Task action is configured with the required fields.

- Flow is saved and activated.
- Standard Laptop item is assigned to the flow.
- Catalog task is visible and contains the expected values.

4.5 Dependencies and Notes

The procedure assumes access to ServiceNow and permission to edit Flow Designer and catalog item settings. The reference document does not provide calendar dates, estimated durations, named owners, or a budget, so these planning details are not invented here.